



2003 AFCEE Technology Transfer Workshop

San Antonio, Texas

Promoting Readiness through Environmental Stewardship

Particulate and Molecular Lead Processing Technologies at Small Arms Ranges

Arun R. Gavaskar
gavaskar@battelle.org

Battelle

27 Feb 2003



Background

- **Active Military Facility Since First Army Use in 1940**
- **Occupied by the Marine Corps Since 1952**
- **Troops Are Trained and Qualified in Rifle and Pistol Use**
- **Training for Over 10,000 Marines Per Year**
- **Also Used by About 1,500 Other Shooters Each Year**



Twentynine Palms Small-Arms Ranges



Promoting Readiness through Environmental Stewardship



Overall Project Objective

- **Remove and Process Contaminated Soils From 3 Ranges:**
 - ⇒ **Known-distance Rifle Range “Rifle Range”**
 - ⇒ **Battle Sight Zero Range “BZO Range”**
 - ⇒ **Known-distance Pistol Range “Pistol Range”**
- **Install Bullet Traps at Those Ranges**




Overall Project Objectives

- **Characterize Ranges**
- **Perform Environmental Assessment**
- **Establish Soil Processing Goal (based on HHRA)**
- **Perform Treatability Study and Select Processing Technology**
- **Design Soil Management Pad**
- **Excavate and Treat Range Soil and Construct Bullet Traps**



Project Approach Used at Twentynine Palms





Site Characterization and Assessment

- **Initial Assessment by NFESC in 1996 and 1997**
 - Most lead found in berms and behind berms
(Values to 35,000 mg/kg falling to <1,000 mg/kg within 250 ft)
 - Lead concentrations dropped rapidly with depth
(26,000 to 700 mg/kg in 2 ft)
- **Additional Characterization by Battelle in 1997**
 - Focused on complete characterization of the berms
 - Included trenching into the various berms with a backhoe
 - Bullets found throughout the berm at rifle range
 - Bullets found only at surface of pistol and BZO ranges




Site Characterization at Twentynine Palms



Promoting Readiness through Environmental Stewardship



Site Characterization (continued...)



Promoting Readiness through Environmental Stewardship



Environmental Assessment and Concerns

- **NEPA Documentation**
- **Evaluated Proposal Action, Alternative Actions, and No Action Baseline**
- **Human Health Risk Assessment ("Lead Spread" Model)**
- **Ecological Risk Assessment**
- **Desert Tortoise (Endangered Species)**
- **Historic Property**
- **Bullet Trap Screening Study**



Regulatory Considerations

- **EPA Military Munitions Rule (40 CFR 260)**
 - Range maintenance operations being performed at an active range
 - Soils were not considered RCRA waste, lead was recycled
- **Local Regulators adopted the following position**
 - Did not apply California HazWaste Regs (CCR Title 22)
 - Used Lead Risk Assessment Spreadsheet from DTSC



Bench-Scale Technology Screening Tests

- **Physical separation**
 - **Wet screening (removes most of the lead)**
 - **Gravity separation**
- **Solidification/Stabilization**
 - **Cement**
 - **Phosphate**
 - **Asphalt**
- **Acid Leaching**



Bench-Scale Testing (Treatability Studies)



Promoting Readiness through Environmental Stewardship



Bench-Scale Testing (continued...)



Promoting Readiness through Environmental Stewardship



Lead Concentrations in Bullet Pocket Soils after Bench-Scale Processing

Bench-Scale Processing	Lead Concentration (mg/kg) in Bullet Pocket Soils after Processing			
	Rifle Range Berm	BZO Range Berm	Pistol Range Berm	Optional Range Berm
10 Mesh Screening Only	17,627	1,436	71	231
10 Mesh Screening + Physical Separation	4,769	498	72	188



Lead Concentrations in General Berm Soils after Bench-Scale Processing

Bench-Scale Processing	Lead Concentration (mg/kg) in General Berm Soils after Processing			
	Rifle Range Berm	BZO Range Berm	Pistol Range Berm	Optional Range Berm
10 Mesh Screening Only	15,932	283	100	154
10 Mesh Screening + Physical Separation	3,597	110	44	61



Lead Concentration Data at Berm Surface

Location		Average Lead Concentration (mg/kg)	Percent Reduction (%)
Rifle Range Berm	Pre-screening	81,508	60.4
	Post-screening	32,258	
Pistol Range Berm	Pre-screening	233,142	99.1
	Post-screening	2,010	
BZO Berm	Pre-screening	27,021	81.8
	Post-screening	4,930	



Soil Management Pad Design

- **Designed and Constructed to serve as:**
 - **Staging area for soil to be processed**
 - **Staging area for processed soil awaiting TCLP results**
 - **Staging area for lead-bearing materials awaiting recycling**
 - **Area for soil-processing operations**
- **300 ´ 300 ft asphalt pad**
- **7,800 cubic yards (11,700 tons) of contaminated soils were excavated**




Site Chosen for the Soil Processing Pad





Treatment Train Decision Tree for Small-Arms Ranges





Excavation Plan

- **Rifle Range:**
 - Remove entire rifle range berm
 - Remove 6 inches of soil from surface (150 feet behind berm)

- **Pistol Range**
 - Remove 1 foot of surface soil from berm (face, top, back)
 - Remove 6 inches of soil from surface (50 feet behind berm)

- **BZO Range**
 - Remove 1 foot of surface soil from berm (face, top, back)
 - Remove 6 inches of soil from surface (50 feet behind berm)



Excavated BZO Range



Promoting Readiness through Environmental Stewardship



Soil Processing Operations

- Mobilized in June and began shakedown testing
- Full-scale operations commenced in mid-July
- Completed processing in mid-September.



Construction of the Soil Processing Plant



Promoting Readiness through Environmental Stewardship



Soil Processing Operations Production Results

- Average daily processing rate was 127 cy/day (190 tons/day)
- During final month, rate was 176 cy/day (265 tons/day)
- 24,700 mg/kg lead in feed soil
- 1,800 mg/kg lead in processed soil
- 230 tons of high purity lead was recovered and recycled



Bullet Trap Screening Study

- **Evaluated three types of systems**
 - **Friction traps**
 - **Deceleration traps**
 - **Impact traps**
- **Evaluated using 10 performance criteria with weighting factors**



Bullet Trap Infrastructure

- **Constructed cement pads, drainage ditches, retention ponds**
- **Cement pads: 4,000 psi, 8” thick in front, 12” thick in back**
- **Installed permanent electrical power (480 V, 3-Phase) for Dust Collection Units (DCUs)**



Bullet Trap Installation Requirements

- Designed for wind load of 100 mph and live load of 20 lb/ft²
- 3/8" sheet steel panel
- Tied to deceleration chamber
- Lead collected in 5 gal buckets
- DCU's tied to deceleration chamber



Bullet Trap Construction






Results and Future Work

- **Bench-Scale Results Were Used for Selecting the Technology Used**
- **Full-scale Processing Operations Recovered Lead and Reused the Site Soils**
- **Bullet Traps Installed and Have Been in Operation for Over 1 Year; Currently Being Studied to Determine O&M Costs**




Fort Polk

– Physical Separation and Leaching Principles





Physical Separation and Hydrochloric Acid Leaching



FTPOL K 8.CDR



Vendor 1's Plant - Physical Separation and Acetic Acid Leaching Process




Promoting Readiness through Environmental Stewardship




Vendor 2's Plant - Physical Separation and HCl Leaching Process



Promoting Readiness through Environmental Stewardship








Total Metals Removed During the Hydrochloric Acid Process


LEAD




COPPER



ANTIMONY




ZINC






Total and Leachable Lead Removal - HCL Process

Total Pb Concentrations for Processed and Raw Soil




TCLP Pb Concentrations for Processed and Raw Soil






Accuracy Evaluation of Lead Analysis of Processed Soil


(a) Vendor 1 - Total Lead




(b) Vendor 2 - Total Lead



(c) Vendor 1 - TCLP Lead




(d) Vendor 2 - TCLP Lead






Precision Evaluation for TCLP Lead Analysis


(a) Processed Soil - Vendor 1




(b) Raw Soil - Vendor 1



(c) Processed Soil - Vendor 2




(d) Raw Soil - Vendor 2



Promoting Readiness through Environmental Stewardship



Fort Polk – Cost Comparison of Competitive Technologies





Small Arms Range Processing - Summary

- Marine Corps Base Camp Lejeune
– Physical separation and phosphate stabilization at an active range

- Naval Air Station Mayport – Soil stabilization using cement

- No two sites are alike.

Appropriate characterization and range processing method has to be determined on a site-specific basis, based on technical and cost factors



**Small Arms Range Restoration at
Marine Corps Base Camp Lejeune**