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Section C – Statement of Work

For 

Environmental Construction and  Operation & Services

Part A “General Requirements” lists the general work requirements for all work under this project.  SOW paragraphs 1.0 through 4.15 comprise this section.

Part B contains the scope and work provisions for “Construction”.  SOW paragraph 5.0 covers this part.

Part C contains the scope and work requirements for “Environmental Operations and Services”  SOW paragraph 6.0 provides the necessary information for work in this part.

Part D is composed of “Miscellaneous” details necessary to understand and complete work under any particular project.

Please refer to the appropriate sections as listed in the SOW for guidance and task specific work requirements.  Each project under this contract will utilize this basic SOW as the basis for constructing a project specific SOW.  Individual project SOW will be a tailored version of the contract SOW and may incorporate general terms by reference.

In carrying out work assignment(s) issued as task orders under this contract, the contractor shall furnish the personnel, services, equipment, tools, materials, vehicles, facilities supervision and other requirements necessary for, or incidental to, the performance of work set forth herein; assure any and all program and/or project related costing information (regardless of its stage in development) is secured, as directed by the Contracting Officer (CO); and be responsible for safeguarding proprietary, classified, and other sensitive information. The contractor shall be immediately capable of addressing and interpreting all aspects of environmental law and regulation.
PART A - GENERAL REQUIREMENTS

1.0 Scope

1.1 Introduction

This contract includes construction, repair, demolition, force protection, homeland security, and also includes a full-range of operations and services, and tasks that support government installations (to include the Air Force Real Property Agency), in achieving objectives in the areas of environmental compliance, pollution prevention, environmental conservation, environmental restoration, ordnance removal and disposal, and environmental geographic information systems.  This may require that work be performed at multiple locations simultaneously.  The place of performance will be at various government installations and locations of interest to the U.S. government worldwide, with emphasis on Continental United States (CONUS).  

1.2 Policy and Requirement Statements

It is the policy of the Air Force to use innovative and sustainable approaches to environmental management and technology to accomplish its mission.  Sustainable projects do not deplete resources, cause environmental degradation, or impact to human health and may reduce the burden of compliance for the Air Force.  Mission requirements are met while also balancing cost and environmental responsibility. The contractor shall incorporate pollution prevention and sustainability initiatives into all aspects of each task order (TO).  

The contractor shall function as an integral team member in support of the AFCEE mission, to include sharing of information with other AFCEE contractors, and cooperation with communities, regulators, and other government entities.

TOs are to be efficiently managed.  This includes accurate, on-time submittals of contract deliverables and timely identification and solution of impediments to successful project execution.  Early involvement of all concerned parties, fosters the development of the most cost-effective and technically sound solutions.  AFCEE will rely on the contractor’s expertise in recognizing and addressing problematic issues and successful execution of each TO.

2.0 APPLICABLE DOCUMENTS

The contractor shall comply with all applicable federal, state, and local environmental statutes, instructions, manuals, handbooks, regulations, guidance, policy letters, and rules (including all changes and amendments in effect on the date of issuance of each TO). It is the contractor's responsibility to identify all applicable federal, state, and local environmental statutes, instructions, manuals, handbooks, regulations, guidance, policy letters, and rules for all work performed and apply the procedures and protocols required.  In addition, the contractor shall refer to the AFCEE Technical Services Quality Assurance Program, Guidance for Contract Deliverables, current version, unless previous version is specified in the TO.  This GCD is a reference document to be used in the generation of contract deliverables.  Base-specific documents shall be identified in each TO.

3.0 ADMINISTRATIVE AND MANAGERIAL REQUIREMENTS

The contractor shall perform management and planning functions, as well as performance measurement and cost status reporting, during the course of this effort as specified in each TO.

3.1 Coordination With Other Government Agencies

The contractor shall be responsible for day-to-day interface with other government work agencies to include, but not limited to, civil engineering, transportation, communications, legal, operations, security forces, safety and public affairs.  Topics for interface include, but are not limited to: engineering design and construction, environmental compliance, and fire systems maintenance.

3.2 Regulatory Interface

The contractor shall assist in the application of general and site-specific regulatory requirements that pertain to assigned AFCEE projects and maintain currency with changing DOD, Federal, State, and local statutes and regulations as follows: 

The contractor is not an employee of the government and shall not represent the government in a official or unofficial capacity without the express prior written permission from the CO.  In the event that an unspecified regulatory representative approaches the contractor with a stated intent to inspect the activities of the contractor, the contractor shall respectfully decline the inspection until the CO is properly notified and a duly appointed representative is present or other direction is issued by the CO.  If this is not possible, due to project constraints, the contractor shall notify the CO, Contracting Officer Representative (COR) and base point of contact (POC) at the earliest possible time following the inspection.  

3.3 Coordination With Other Contractors

The contractor shall cooperate fully with other contractors and government employees.  The contractor shall not commit any act that will interfere with the performance of work by any other contractor or government employee.  The CO will resolve work schedule conflicts between this contract and the additional work awarded to other contractor(s).  The CO will provide written direction to the contractor to reschedule work when required.
3.4 Special Notification

3.4.1
Health Risks

The contractor shall immediately report to the CO and the COR, verbally by telephone or e-mail pursuant to the TO, any issues or incidents which may indicate potential imminent risk to contracted, federal, or local personnel, the public at large or the environment.  Following the verbal or e-mail notification, a written notice with supporting documentation, to include photographic documentation whenever appropriate, shall be prepared and delivered within three (3) working days to the CO.  Upon request of the CO, or their COR, the contractor shall provide pertinent raw laboratory data immediately (not to exceed two (2) weeks) via tele-facsimile, and then provide final results and laboratory quality data via standard mail as soon as possible. (CDRL TBD )

3.4.2
Identification and Change of Critical Contractor Personnel

The contractor shall submit an organizational chart displaying key personnel involved in the effort and their respective labor categories as specified in each TO.  The contractor shall immediately notify the COR of any changes in critical contractor personnel.  The contractor shall obtain COR approval of any proposed changes in project personnel along with the steps taken/proposed to ensure there are no impacts to the schedule or costs associated with individual tasks.  Identify to the COR all subcontractors to be used under TOs issued pursuant to this SOW, prior to signing any contract or initiating any work.  Provide subcontractor qualifications to the COR prior to subcontractor utilization.  (CDRL TBD )

3.4.3
Unexploded Ordinance 

If the potential for UXO exists, the contractor shall insure the work site has been cleared of all UXOs prior to commencement of field activities.  If UXOs are discovered during field activities, the contractor shall halt work immediately and report the discovery to the base POC and COR via telephone.  Additionally, the contractor shall take action to secure the work site and protect unauthorized entry thereto.  Such action may include but is not limited to notification of the base command post, security police, and fire department.  Once work has been halted due to the presence or suspected presence of UXO, work shall not commence until notified by the CO after clearance authorized by Explosive Ordnance Disposal personnel.  (CDRL TBD ) 

3.5 Laboratories

The contractor shall perform a laboratory subcontract pre-award audit before the laboratory receives project samples.  Where applicable, the contractor shall use only qualified laboratories that have been audited and approved by the state in which the TO is performed.  In addition, a follow-up audit shall be performed at the direction of the COR that focuses on TO specific requirements.  All audit reports shall be made available to the AFCEE upon request.  (CDRL TBD )

3.5.1 General

Laboratories may be subject to on-site AFCEE audits of their Quality Assurance/Quality Control (QA/QC) protocols and procedures.  All laboratories shall meet Data Quality Objectives (DQOs) specified in task order project-specific Sampling and Analysis Plan(s) (SAP).  The laboratories shall perform QA/QC requirements as specified in the project/site specific SAP.  The analytical capabilities of the laboratory shall be sufficient for the methods specified in the SAP, and the laboratory shall have sufficient through-put capacity to handle the necessary analytical work load during all field activities.

3.5.2 On-site Laboratories

An on-site laboratory may be utilized for the analytical methods required by the approved project/site specific SAP.  The laboratory shall meet all applicable certification requirements for the necessary analysis methods prior to its implementation.  On-site laboratories shall meet the DQO and QA/QC requirements specified in the site specific SAP.  All proposed deviations from the above requirements shall be submitted in writing to the COR for concurrence prior to proceeding with the affected work.  (CDRL TBD )

3.6 Work Site Requirements

3.6.1 Safety Requirements

The contractor shall be responsible for protecting the lives and health of employees and other persons on the work site; preventing damage to property, materials, supplies, and equipment, avoiding work interruptions and complying with Occupational Safety and Health Administration (OSHA) regulations and Base safety office requirements. The contractor shall perform all operations in a prudent, conscientious, safe and professional manner and conform to the safety requirements contained in the contract for all activities related to the accomplishment of the work.  The contractor shall maintain documentation supporting training records on site and have written Health and Safety Plans on site and available for workers and/or regulatory review.  The contractor shall provide the CO copies of any OSHA report(s), regarding a project site, submitted during the duration of the TO.  (CDRL TBD )
The contractor shall record and report promptly (within 1 hour) by telephone, facsimile or other direct means to the CO or COR, the Base POC, and to the military installation’s Safety Office, all available facts relating to each instance of damage to Government property or injury to either contractor or Government personnel.  In the event of an accident/mishap, take reasonable and prudent action to establish control of the accident/mishap scene, prevent further damage to persons or property, preserve evidence until released by the accident/mishap investigative authority through the CO, and immediately report the incident to the Fire Department at 911.  If the government elects to conduct an investigation of the accident/mishap, the contractor shall cooperate fully and assist government personnel in the conduct of investigation until the investigation is completed.

The contractor agrees that his personnel and equipment are subject to safety inspections by government personnel while on federal property.

3.6.2 Fire Prevention and Protection

The contractor and his employees shall comply with the military installation’s regulations, and Air Force Occupational and Environmental Safety, Fire Prevention and Health (AFOSH) Program, as applicable.  A copy of these regulations will be made available by the installation POC at the post award conference. Coordinate with the base fire department for hot permits (for welding or open flame operations), as required.

3.6.3 Work-Site Maintenance

The contractor shall maintain the work site to prevent the spread of contamination, provide for the integrity of the samples obtained, provide for the safety of all individuals in the vicinity of the work site areas, and prevent the release of any contamination to the environment.  The work site shall be well marked to prevent inadvertent entry into all work areas.  Access to work areas shall be monitored and thoroughly controlled.  Standard work zones and access points for controlled operations shall be established and maintained as the site conditions warrant.  Ensure compliance with any federal, state, and local regulations and QA/QC protocols and procedures for decontaminating tools, equipment, or other materials, as required.  At all times, keep the work area free from accumulation of waste and non-essential hazardous materials.  Remove non-essential equipment from the work site when not in use.  The work-site shall be maintained to present an orderly appearance and to maximize work efficiency.  Before completing the work at each work location, remove, from the work premises, any rubbish, tools, equipment, and materials that are not the property of the government.  Properly dispose of all investigation derived, construction debris and other waste(s).  Upon completing the work, leave the area clean, neat, orderly, and return the work site(s) to an appropriate condition subject to the work as specified under the TO.

3.6.4 Minimize Impacts to Existing Operations

The contractor shall use Global Positioning System (GPS) at all field locations to mark all points of the field investigation.  GPS data will be recorded in a format compatible with the installation’s Geographical Information System.  The installation POC and the COR shall be consulted to properly position sampling locations (wells, borings, soil gas probes, etc.) with respect to site locations, to minimize the disruption of installation activities, to minimize disruption of natural and cultural resources, and to avoid penetrating underground utilities.  The contractor shall coordinate all field survey operations with installation personnel to attain these objectives.  Provide for the detection of underground utilities utilizing geophysical or other techniques.  All necessary permits and coordination shall be completed prior to commencement of individual sampling operations.  Frequent communication and coordination with installation personnel shall be necessary to accomplish these goals.  (CDRL TBD)

3.6.5 Storage

The contractor shall be responsible for security and weatherproofing of stored material and equipment.  Equipment or materials used in the work, requiring storage on the installation, shall be placed at site(s) designated by the installation POC.  At the completion of the work, the contractor shall remove all temporary fences and structures (used to protect materials and equipment) from the installation unless otherwise directed by the CO.  The contractor shall clean the storage area of all debris and material and perform repairs as required to return the site to its pre-use condition.  The contractor shall be responsible for safeguarding all government property provided for contractor use.  The contractor shall maintain an inventory of government property, a copy of government property control procedures at the site, and dispose of government property as directed by the CO.  All hazardous materials shall be handled, stored, labeled, and transferred in accordance with OSHA regulations.

3.6.6 Site Access Badges

The contractor shall be responsible for obtaining and monitoring assigned (used by his/her own staff) security badges, passes, cards, or decals used during the duration of this contract.  All security badges or passes shall be returned to the base POC upon expiration of the badge, upon completion of the project, or when possession of the badge is no longer necessary (e.g., upon removal of contracted personnel from specific projects). 

3.6.7 Key Control

The contractor shall establish and implement methods of ensuring that all keys issued to the contractor by the government are not lost or misplaced and are not used by unauthorized persons.  Keys issued shall not be duplicated.  The contractor shall develop procedures covering key control that will be included in the quality control plan. 

The contractor shall report the occurrences of a lost key to the CO or COR and Base POC as soon as known. The contractor shall be required, upon direction of the CO, to re-key or replace the affected lock(s).  However, the government, at its option, may replace the affected lock(s) or perform the re-keying itself. 

The contractor shall ensure only contractor employees use the keys. The contractor shall prohibit the opening of locked areas by the contractor's employees to permit entrance of persons other than contractor's employees engaged in the performance of assigned work in those areas.


3.6.8 Permits

The contractor shall be responsible for coordinating and obtaining the required permits to implement a site-specific project. (CDRL TBD )

4.0 MANAGEMENT, PLANNING, AND REPORTING REQUIREMENTS

The contractor shall plan project activities, including the development, implementation, and maintenance of project schedules, events, status of resources, report(s) on the activities and progress toward accomplishing project objectives, and document for Government review and approval the results of the project efforts for individual TO. 

4.1 Post Award Meeting/Teleconference

After the issuance of a TO, the contractor shall attend a post award meeting/teleconference at the location specified by the COR.  The purpose of the meeting shall be to become familiar with the work requirements, information, and/or site-specific data addressed under the TO.  When required by the TO, the contractor shall participate in and/or facilitate an on-site meeting to develop plans and alternatives as a working initiative to proceed/formulate the work required by the TO.  The contractor shall prepare and submit minutes of all conferences and meetings as directed in the accomplishment of a TO.  (CDRL TBD )

4.2 Progress Meetings

The contractor shall attend progress meetings with the installation and/or AFCEE representative(s), as specified in each TO.  The contractor shall prepare and submit minutes of all conferences and meetings as directed in the accomplishment of a TO.  (CDRL TBD )

4.3 Training

It may become necessary and advisable for the contractor personnel to receive training at the request of the USAF either on the job or at an USAF designated school.  Such training, if any, shall be considered to be within the scope of the contract and require no adjustment of the contract.  The CO or his designated representative shall approve all training in advance and in writing.  Whether government training is available or not, the contractor is responsible for the proper and timely training of contractor personnel to perform their jobs in accordance with all applicable legal, regulatory, and compliance requirements.

4.4 Work Breakdown Structure

The contractor shall prepare a contract work breakdown structure (CWBS).  The breakdown structure shall be used to prepare proposals, project schedules, and financial report(s). (CDRL TBD ) 

4.5 Integrated Master Schedule (IMS)

The contractor shall prepare and submit an Integrated Master Schedule (IMS) for approval.  The IMS shall detail the project schedule and status through the use of Gantt charts, network logic diagrams, and PERT/CPM (Project Evaluation Review Technique/Critical Path Method) analyses.  Schedule activities shall be reported by the approved work breakdown structure (WBS).  (CDRL TBD )

4.6 Project Planning Chart

The contractor shall prepare and submit a Project Planning Chart (PPC) for approval.  The PPC shall detail the project schedule and status through the use of Gantt charts, which shall depict percent complete for each task.  (CDRL TBD )

4.7 Contractor’s Progress, Status, and Management Report

The contractor shall prepare and submit a Contractor’s Progress, Status, and Management Report (CPSMR).  The CPSMR shall be used to review and evaluate the overall progress of the project, along with any existing or potential problem areas.  The CPSMR shall include a summary of the events that occurred during the reporting period, discussion of performance, identification of problems, proposed solutions, corrective actions taken, and outstanding issues.  The CPSMR shall also include project schedule status.  (CDRL TBD )

4.8 Performance and Cost Report

Prepare and submit a Performance and Cost Report (PCR).  The PCR provides the current status and projected requirements for funds, man-hours, and work completion.  (CDRL TBD )

4.9 Funds and Man-Hour Expenditure Report

Implement and maintain a cost accounting system and prepare a Funds and Man-Hour Expenditure Report (FMER) to correlate the status of expensed funds and man-hours against the progress of the work completed.  The FMER and associated graphics shall detail the current project status and identify funds and man-hours required to complete the assigned tasks.  (CDRL TBD )

4.10 Plans

The contractor shall prepare and submit a Work Plan describing the contractors plan to implement the work required in the task order.  The contractor shall prepare and submit any health & safety, sampling and analysis, waste management plan, construction plan or other required plans, such as an Operation and Maintenance Plan, Mitigation Plan, Construction Quality Plan, etc as specified in the individual TO.  Each TO may require a project/site specific Quality Program Plan (QPP), which may include one or more of the following: Health and Safety Plan (HSP), and SAP.  The SAP may consist of a Field Sampling Plan (FSP) and a Quality Assurance Project Plan (QAPP) in accordance with the Technical Services Quality Assurance Program, Guidance for Contract Deliverables (current version).  Utilize to the fullest extent possible existing plans, tailoring them to the current effort.    (CDRL TBD 

4.11 Technical Project Report

The contractor shall prepare and submit a Technical Project Report that fully documents the project and the results of the work performed, as specified in individual task orders. (CDRL TBD)

4.12 Environmental Resources Program Information Management System (ERPIMS) Data Management.
The Contractor shall meet any Environmental Resources Program Information Management System (ERPIMS) data deliverable requirements.  The Contractor shall record and enter field and laboratory data into a computerized submission format in accordance with the ERPIMS Data Loading Handbook (DLH).  The DLH is available for download from the AFCEE web page.  The Contractor shall be responsible for the accuracy and completeness of all data submitted.  All data submitted by the Contractor shall correspond exactly with the data recorded in the original laboratory reports and other documents associated with sampling and laboratory tasks.  (CDRL TBD)

4.13 Quality Control Program

The contractor shall organize, document, prepare procedures for, and implement a management-driven system to provide maximum assurance that products and services conform to specified requirements. Products and services submitted in the performance of this contract shall be according to the American National Standard Institute (ANSI)/American Society for Quality Control (ASQC) standards if applicable, or Best Commercial Practice, and contract requirements.  All work accomplished by the contractor shall be of sufficient quality and level of acceptance by Federal, state, and local regulators or code inspectors.  The contractor shall provide a Quality Control Program Plan detailing the execution of this program.  (CDRL TBD)

The contractor shall use best efforts to develop a comprehensive, unified approach to implementing these requirements in a single quality system.  The quality system shall include all functions typically defined as quality assurance, including inspection, calibration, disposition of discrepancies, correction, and documentation.

During performance of work under this contract, the government reserves the right to disapprove the quality system or portions thereof when it fails to meet contractual requirements.  Additionally, the government reserves the right to perform inspections, verifications, and other quality evaluations to ascertain conformance to TO requirements and the adequacy of the implementing procedures and processes.

4.14 Hazardous Materials

In the event the contractor purchases a product that meets the tracking requirements of the Emergency Planning and Community Right-to-know Act (EPCRA), or its state or local equivalent, or any hazardous material, the contractor shall provide the appropriate base office and the COR with any details required by them to accomplish tracking as soon as the acquired products are brought onto a government installation.  
4.15 Pollution Prevention

The contractor shall conduct all operations and activities with the intent of reducing the amount of energy used and pollution generated.  Specific areas to be focused on are generation of solid waste, use of hazardous materials, use of ozone depleting chemicals, generation of hazardous waste, and use of energy and water.

4.16 Site Survey

Conduct site surveys to enable preliminary scoping of project issues.  Visit the assigned site(s) and make all preliminary studies of the site/facility locations and accessibility, number of project locations, number and type of personnel required, number and type of site(s) and supporting data desired, special or modified project capabilities, issues, and procedures required, equipment required, and type of procedures to assure that the project activities comply with applicable requirements.  (CDRL TBD)

PART B – CONSTRUCTION

5.0  CONSTRUCTION SCOPE 

This contract is for a broad range of construction, repair, and demolition work to include restoration on real property, force protection and homeland security, and design completion at Air Force installations and locations of interest to the U.S. Government worldwide.  This broad definition of construction, repair, and demolition is to include but not be limited to.  Work ordered under the contract will be that arising from or driven by, or supporting the Air Force mission.  Work to be performed shall be specified in individual task orders.  Multi-disciplinary technical capabilities may be required. 

The Contractor shall furnish all personnel, labor, supervision, tools, materials, equipment, transportation, packaging, detailed analysis (including manifesting or completing waste profile sheets if required for disposal), disposal, the compilation and submission of all documentation required by each task order, and incidental related work necessary to provide construction, demolition, remediation, and completion of designs to US Air Force installations.



5.1 Construction

Construction means to build, develop, convert, or extend real property and real property systems or components. The product of a construction project must be complete and independently functional for its intended purpose.  This includes but is not limited to:  facilities; infrastructure, water and sanitation systems, electrical systems, natural gas and other energy systems, fences, lighting, roads;  fuel systems and piping; fire protection, detection, suppression including hydrants; and airfield, flightlines, ramps.
5.2  Repair

Repair means to restore and/or maintain real property and real property systems or components to such condition that they may effectively be used for their designated functional purposes.  This includes but is not limited to:  facilities; infrastructure, water and sanitation systems, electrical systems, natural gas and other energy systems, fences, lighting, roads;  fuel systems and piping; fire protection, detection, suppression including hydrants; and airfield, flightlines, ramps.  Real property and real property systems or components need not have failed to permit a repair project.

5.3 Facility Demolition and Site Enhancement and Restoration

The Contractor shall conduct demolition efforts in conjunction with new construction or renovation, removal of outdated facilities, and site clearing from natural disasters.  These capabilities are required in an effort to prevent unmanaged disposal of hazardous materials, and to reduce the amount of solid waste sent to municipal landfills.   Surveys to be conducted on demolition efforts may include, but are not limited to asbestos, PCBs, ordnance disposal and removal, lead-based paint and lead.

5.4 Force Protection

The contractor shall be responsible for activities for Force Protection.  This includes: assessment, design, build, conversion, or extension real property to ensure the continuity of operations of a critical nature, including information operations and infrastructure, such as sanitation, water, electrical systems, airfields, ramps, road, flightllne operations, command and control, and medical facilities.

5.5 Homeland Security

The contractor shall accomplish efforts and activities to ensure increased border or fence-line security, protection of transportation systems, disruption of threats to installations, protection of critical infrastructure and key assets, positioning of resources to be ready for defense, and activities to ensure health of the population of the installation.

PART C - ENVIRONMENTAL OPERATIONS AND SERVICES (EOS)

6.0 EOS SCOPE

Provide support in environmental conservation, compliance, pollution prevention and clean-up activities, operations and maintenance, and services to include design completion at or on Air Force installations and locations of interest to the U.S. Government worldwide including AFRPA installations.  These include such activities as; Environmental Compliance Assessment & Management Program (ECAMP), air quality, cultural resources, hazardous materials management, hazardous waste management, natural resources, pollution prevention, restoration and cleanup, pesticide management, petroleum, oil, and lubricants (POL) management, solid waste management, storage tanks, PCBs, asbestos, radon, lead-based paint/lead, waste water and storm water, water quality, EMS, and ordnance removal and disposal.  Specific compliance efforts may include tasks such as operating programs or equipment in accordance with permit applications, characterizing waste streams, environmental monitoring, sampling, and analysis, operating a hazardous waste accumulation site, developing and maintaining databases, operating and maintaining pollution control equipment, special compliance studies, and developing training materials and conducting training/education programs.  General areas include planning and programming; program management; studies; services; investigations; evaluations; assessments; consultations; conceptual design; value engineering; and operation, monitoring and optimization of environmental treatment or hazard control systems.  The efforts include other related services for the continuation of an existing environmental program or to establish an initial environmental or related program.  Contractor personnel shall possess appropriate certifications and training to accomplish activities on systems as specified in individual task orders.  These services shall include:

6.1 Environmental Compliance Assessment & Management Program

Air Force Instruction (AFI) 32-7045 establishes ECAMP.  Under this program compliance with environmental laws is achieved through the use of comprehensive evaluation teams.  The contractor shall submit a findings report outlining the activities performed to include management of local programs, correction of deficiencies, internal evaluations encompassing all applicable ECAMP or The Environmental Assessment Manual (TEAM) protocols at each designated governmental installation.

6.2 Air Quality

The contractor shall perform services in support of activities to comply with federal, state, and local air quality rules and regulations.  These shall include activities such as air quality monitoring, data collection, preparing facility operating reports, updating and maintaining records, operations and maintenance of air monitoring systems or equipment, and other activities required by installation air permits and federal, state, and local air quality regulations, as described in individual TO.

6.3 Cultural Resources

The contractor shall perform services in support of activities to comply with federal, state, and local cultural resources rules and regulations.  These activities include archeological/cultural sites and historic buildings, reburial of Native Americans, monitoring of archeological sites (vandalism, or erosion), rehabilitation or restoration of protected cultural resources and properties when specified in law; Memoranda of Agreements or Programmatic Agreements of cultural resources sites and properties when specified in law, regulation, or compliance agreements; and monitoring, management and enhancement, stabilization projects or programs.  Also includes:  Cultural Resources Management Plans (CRMP), cultural resources surveys, records of consultation with Native American per NHPA, Executive Orders or Presidential Memos, and environmental baseline surveys.  Also includes activities related to collections such as: inventories of collections, curation assessment of collections, and inspection records of collections.

6.4 Hazardous Material

The contractor shall comply with all regulations governing the transportation, handling, storage and use of hazardous materials such as Hazardous Materials Act (HMA), Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), RCRA, and Emergency Preparedness and Community Right-to-Know Act (EPCRA).  Hazardous materials operations include activities such as hazardous materials product research, evaluation, and substitution recommendations, the development or maintenance of hazardous materials control and/or tracking systems, development or maintenance of hazardous materials database or web-based management tools, development of compliance and pollution prevention (P2) education and training materials, identifying and inventorying hazardous materials, conducting audits for compliance with federal, state and local laws and regulations, and operations and management of the HazMart and the Hazardous Material Management Process (HMMP).  The Contractor shall interface with federal, state, and local officials as required in support of authorized hazardous materials management programs.  Comply with all DoD Hazardous Materials programs including, but not limited to, hazardous materials and hazardous waste reduction programs.  The contractor shall operate, maintain or perform specified functions as listed above in support of hazardous material management programs as delineated in individual TO.  

6.5 Hazardous Waste Management

The contractor shall comply with all regulations governing the control of hazardous waste from its origin to ultimate treatment, storage, or disposal, such as Resource Conservation and Recovery Act (RCRA), Hazardous and Solid Waste Act (HSWA), and AFI 32-7042, Solid and Hazardous Waste Management.  Perform activities such as hazardous waste collection and accumulation site operations and management, sampling and analysis, operations and maintenance of monitoring systems, development and implementation of a waste tracking system, preparation of annual reports, hazardous waste characterization and inventories, identifying treatment and disposal sites, record keeping, training, compliance inspections or audits, contaminated rag exchange/rag laundering, and Treatment, Storage, and Disposal Facility (TSDF) operation and management.  The Contractor shall be responsible to ascertain and maintain documentation that all workers at a site have been properly trained, including refresher courses as required.  

6.6 Natural Resources

The contractor shall conduct conservation activities such as Environmental Impact Analysis Program (EIAP) requirements and monitoring of listed threatened and endangered species, aquatic resources, wetlands and floodplains, fish and wildlife resources, forestry and agricultural resources, land management and ecosystem management, archaeological resources, historical resources, cultural resources, traditional resources, and coastal zone and marine resources. Evaluate archaeological data developed vis-à-vis criteria for eligibility for listing on the National Register of Historic Places (National Register) and prepare nominations for the National Register.  Prepare Historic American Building Survey/Historic American Engineering Record (HABS/HAER).  The contractor shall also provide conservation and planning activities including support for the National Environmental Policy Act (NEPA) program, Noise Control Act, and the Air Installation Compatibility Noise Use Zone (AICUZ) Program, including planning and policy documents and studies, inventories, information technology products, sampling, analysis and monitoring.

6.7 Pollution Prevention

The contractor shall conduct pollution prevention activities such as establishing inventories (annual volumes and on-hand) for hazardous materials, solid waste streams, and compliance sites, conducting pollution prevention opportunity assessments, purchase and installation of P2 equipment, creating and/or maintaining databases to track progress in achieving each stated pollution prevention goal, and developing training/educational materials.  Pollution prevention also includes activities associated with energy conservation and energy savings such as:  assessments, surveys, inventories, analysis, purchase and installation of energy saving equipment.

6.8 Sustainable Development and Operations Support

Perform planning and analysis tasks to promote sustainable development and operations for all installation activities.  Analyze existing operations and identify actions to make them more sustainable with respect to environmental, financial, and human resource considerations.  Conduct workshops and provide educational materials.  Prepare policies, action plans, guidance materials or other tools to assist installation personnel in implementing sustainability concepts.  Utilize Environmental Management Systems (EMS) as a framework for promoting sustainability wherever an installation EMS is available and appropriate.  Support the development of installation EMS through training, planning, policy development, implementation and operations or other support activities identified in individual Task Orders.
6.9 Sampling, Testing, Analysis, And Monitoring (IRP)

The contractor shall provide for the continuous and/or discrete measuring, sampling and analysis of groundwater, surface water, drinking water, effluent, air emissions, soils and any other environmental media as specified in individual TO.  The contractor shall sample, analyze, and test environmental media and monitor meteorological and process conditions in accordance with an established QPP.  The contractor shall collect and process the analytical and test data in order to support the safe conduct of compliance or remediation projects, obtain information necessary for compliance or remediation system parameters to monitor the progress of environmental compliance, remediation and system performance, demonstrate regulatory compliance, and establish that compliance and remediation goals have been achieved.  The Contractor shall create and maintain written and electronic records as specified in individual TO.  (CDRL TBD) 

6.9.1 Sampling

The Contractor shall take representative samples of environmental media, including soil, sediment, ground water, surface water, drinking water, wastewater, waste materials, leachate, soil gas and ambient air.  The Contractor shall be required to sample for air quality performance compliance, effluents from equipment such as, but not limited to, incinerator stacks and soil vapor extraction discharge. SAPs shall be prepared using the AFCEE Quality Assurance Program Plan (QAPP), AFCEE Technical Services Quality Assurance Program, and project Data Quality Objectives (DQOs).

6.9.2 Testing and Analysis 

The Contractor shall analyze and test environmental samples using standardized methods as prescribed in the "Test Methods for Evaluating Solid Wastes, Physical/Chemical Methods", current edition.  Quantitative and qualitative analyses for fuels, volatile organics, semi-volatile organics, pesticides, PCBs, asbestos, metals, other inorganic species and physical properties shall be conducted as specified in individual TO.  The Contractor shall ensure the defensibility of test and analytical results through execution of scientifically sound activities as outlined in the appropriate portion of the approved QPP or as specified in individual TO.

6.9.3 Evaluation Of Environmental Monitoring And Testing Equipment 

Perform laboratory and field tests of environmental monitoring and testing equipment, to include validation of manual/instrumental methods, continuous monitors, calibration, analytical support and Mathematical models using Environmental Protection Agency (EPA), American Society for Testing and Materials (ASTM), and/or equivalent procedures specified by the government. 

6.9.4  Precision Leak Testing

The Contractor shall conduct precision leak testing on underground storage tanks, above ground storage tanks, other storage tanks, POL hydrant lines, sanitary sewer and storm sewer lines.  

6.9.5 Long Term Monitoring and Long Term Operations and Maintenance

The Contractor shall be responsible for the operation, maintenance, monitoring, and evaluation of in-place remedial systems, as required, in individual TO.  Activities include, but are not limited to landfill cap repair, groundwater sampling and analysis, monitoring in support of the effectiveness of the selected remedy (i.e. fate and transport groundwater modeling in support of natural attenuation) and operation and maintenance of pump and treat systems. The contractor shall establish and maintain a long-term, base-wide groundwater sampling and analysis program in accordance with a Long-Term Groundwater Sampling Plan.  The Plan shall require updating; (a) as new monitoring wells are added and/or; (b) to monitor the effectiveness of groundwater containment and/or remediation.  

6.9.6 Process Monitoring

The Contractor shall monitor, adjust, and/or repair remedial equipment to ensure that performance measurements are consistent with optimal operational parameters, reliability goals are being met, the progress of remediation is consistent with system expectations, and compliance with applicable statutes and regulations is demonstrated. 

6.9.7 Record Keeping

The Contractor shall create and maintain in one location written and electronic records sufficient to recreate each sampling, analytical, testing and monitoring event.  The Contractor shall make these records available to the government upon request or as specified in each TO.  The Contractor shall maintain records of, and derived from, all activities outlined in the appropriate portion of the QPP supporting the generation of these sampling and analysis records.  The Contractor shall also retain written calculations using information obtained from sampling, analysis monitoring and testing activities, to include all raw data. .

6.9.8 System Optimization

The contractor shall evaluate environmental monitoring programs and establish optimization plans as identified in individual task order.  The contractor shall establish a long-term base-wide operations program with a Long-Term Operations Plan. The Plan shall require updating as new operations are added/eliminated and/or to monitor the effectiveness of operations.

6.9.9 Sampling for Remedial Action

The contractor shall prepare and implement approved work plans for sampling required as part of limited scope remedial action, such as clean-up of hazardous material spills.  This includes sampling needed to determine the type and quantity of contamination.  Sampling shall be conducted on the site being remediated prior to excavation/remediation, as well as on material following excavation/remediation, such as stockpiled materials excavated as part of tank removals.  This information is needed to determine remediation required, as well as suitability of stockpiled material for use as backfill.
6.9.10
Community Involvement Program
The Contractor shall support the installation community involvement program.  Work includes community relations plan (CRP) preparation, internal as well as public meeting support and facilitation, media support, risk communication, strategic planning, management of an information repository, support of Government to government Relations activities, Community Advisory Board (CAB) support, Restoration Advisory Board (RAB) support and other community outreach activities.  

Support community involvement and outreach activities.  This includes, but is not limited to, preparation of fact sheets, support of neighborhood, town, and other public meeting and other activities, posterboard sessions, conducting stakeholder interviews, support of news releases and public notices, media support, participation in risk communication, website support, training, and strategic planning and evaluation of the installation community involvement program.  (CDRL TBD)

6.10 Pesticide Management

The contractor shall comply with all regulations governing the use, storage and handling of pesticides, rodenticides, herbicides and fungicides, such as the Federal Insecticide, Fungicide and Rodenticide Act (FIFRA), OSHA, AFI 32-1053, Pest Management Programs.  The contractor shall conduct activities associated with the management of pesticides such as preparing annual reports and conducting audits to ensure compliance with environmental and health and safety regulations.

6.11 Petroleum, Oil, and Lubricants (POL) Management

The contractor shall be responsible for conducting projects at installations to ensure compliance with all applicable directives, such as federal, state, and local laws, and DoD and Air Force regulations.  This includes fuel dispensing operations, hydrant systems, pipeline (base-wide, and major sections), generators, and portable tanks and bowsers.  Conduct site evaluations and environmental sampling, analysis and monitoring.

6.12 Integrated Solid Waste Management

The contractors shall perform services in support of activities to comply with federal, state, and local solid waste management regulations.  These activities shall include; characterization of solid wastes, separation of recoverable/non-recoverable wastes and the recycling of those materials, operation and management of comprehensive recycling programs, groundwater sampling, gas monitoring, sampling and monitoring reports, operations and maintenance of monitoring equipment, composting operations, landfill operations and maintenance, construction and demolition debris operations and management, preparation of educational and training materials for promoting recycling and affirmative procurement of recycled materials.  This includes identifying where recycled materials can be used in governmental activities and surveying and determining sources of recycled materials for acquisition. 

6.13 Storage Tank Management

The contractor shall be responsible for conducting projects at installations to ensure compliance with all applicable directives, such as federal, state, and local laws, and DoD and Air Force regulations.  This includes all regulated Underground Storage Tanks (USTs) and connected piping to include regulated hydrant systems, UST equipment, UST Permits, tanks being upgraded, tanks being removed, tanks being replaced with one of the same size.  The contractor shall also provide environmental service and operations for Above-ground Storage Tanks (AST).   

6.14 Polychlorinated Biphenyls (PCB)

The contractor shall provide PCB-related services in accordance with TSCA such as surveys of equipment and materials, sampling and analysis of transformer oil or record searches to determine the levels (i.e., whether they are regulated amounts) of PCBs that are present, PCB equipment removal and disposal, and provide documentation of safe and compliant removal and disposition of PCBs.  

6.15 Asbestos

The contractor shall conduct activities necessary to identify the presence of asbestos-containing material (ACM) in facilities and equipment and plan for its removal, encapsulation or enclosure in compliance with applicable regulations such as the Clean Air Act (CAA) and Asbestos Hazard Emergency Response Act (AHERA).  These activities may include tasks such as using certified inspectors, conducting visual surveys for the presence of ACM, and sampling and analyzing material suspected of containing or to determine levels of releases of asbestos to the workplace or ambient environment.  Implement controls and protocols to minimize occupational exposure to asbestos in accordance with AFI 32-1052, Facility Asbestos Management and other applicable laws and regulations.  Contractor shall conduct activities necessary to develop, update and maintain Asbestos Information Databases, as-built drawings and management plans. 

6.16 Radon and Related Products

Perform technical activities and analyses in support of requirements to comply with the AF Radon Assessment and Mitigation Program (RAMP).  Conduct pre-mitigation radon surveys determine the status of compliance, determine sample priority and facility occupant risk, develop execution management plan(s), develop mitigation plan(s), conduct post-mitigation assessments and update the Toxic Substance Management Plan (TSMP) database. 

6.17 Lead-Based Paint and Lead

The contractor shall perform tasks in compliance with the current version of AF Policy and Guidance on Lead-Based Paint (LBP) in Facilities and all regulations governing LBP and other lead issues.  The Contractor shall provide LBP and lead-related services such as sampling and analysis and database management to identify, manage, and abate LBP and lead. 

6.18 Waste Water and Stormwater

The contractor shall be responsible for conducting projects at installations to ensure compliance with, stormwater and wastewater regulations, includes sanitary and industrial wastewater, surface water runoff, and any other reclaimed or recycled wastewater as specified in the TO.  Activities include wastewater treatment system surveys, operation and maintenance of wastewater treatment systems in accordance with appropriate permits and regulations, sample and analyze influent and effluent waste streams, record keeping, develop and maintain database, and update operations manuals.  Update or implement a Stormwater Pollution Prevention Plan (SWP3).  Conduct site evaluations and environmental sampling and training at the installation and facilities as required to comply with the SWP3 and to identify and document and comply with all federal, state, and local regulations under the CWA, which apply to the site(s).  Perform services necessary to conduct detailed sampling, analysis, and monitoring (SAM) operations that will provide profile information characterizing the stormwater pollution effluents at the installation.  

6.19 Water Quality

The contractor shall be responsible for conducting projects at installations to ensure compliance with drinking water regulations, such as system flushing, backflow prevention device replacement and maintenance, sampling and analysis, monitoring and compliance reports, training, operations and maintenance of monitoring equipment, develop and maintain database, and inspections.

6.20 EMS

The contractor shall accomplish activities in support of Environmental Management Systems.  An EMS provides an organization with a framework for managing all of its environmental responsibilities so they become more efficient and more integrated into overall operations. It should be a tool to help organizations not only stay in compliance with legislated and voluntary environmental requirements, but also continuously improves their overall environmental performance.  The five elements of an EMS are: policy, planning, implementation and operation, checking and corrective action, and management review.

6.21 Ordnance Removal and Disposal

The Contractor shall assess, investigate, survey, perform surface and subsurface detection, identify, document, remove, render inert, destroy, recycle, and dispose of used or fired munitions, unexploded ordnance (UXO), waste munitions, and other explosive devices and materials. The Contractor shall prepare an Explosive Safety Plan and obtain Air Force Safety and DoD Explosive Safety Board approval before any response actions are taken.  Coordination with the Base/Installation’s Explosive Ordnance Disposal (EOD) office or nearest DoD EOD office is required.  The Contractor shall perform investigations and plan response actions to remove, transport, and dispose of UXO or munitions residue from exploded ordnance.  Detection and identification may require applying innovative and proven technologies.  Documentation may involve data inputs to a geographic information system (GIS), and reports of activities.  Removal of UXO, other ordnance, and contamination associated with small arms, skeet, and practice ranges may be necessary to further remedial action at some sites.  

6.22 Energy Management

The contractor shall conduct efforts in support of energy management for buildings, operations, and vehicles and equipment.  Energy management is a comprehensive approach to energy efficiency, including evaluation and assessment, life-cycle cost analysis, optimization of systems, guidance on technology identification and design completion, and project evaluation and verification to include energy efficiency, renewable energy, and water conservation projects.

This may include protection of air quality, reduction of emissions, and conservation of water, increased availability of emergency power during outages, enhancement of energy supplies and the improvement of reliability through distributed energy resources, and education of the installation population and surrounding community about smart energy choices

6.23 Environmental Geographic Information System (GIS)

The contractor shall establish and update the GIS as specified in individual TO.  GIS software shall be compatible with ERPIMS and other appropriate systems as specified in individual TO.  GIS Software shall provide a repository system to store subsurface chemical data, contour concentrations of contaminants, query contamination at given sites over time, utility locations, etc.  The GIS database development program shall correct for these data quality factors: 1) slight location changes introduced during data compilation, digitizing, conversion from one map projection to another, etc.  Various quality assurance methods will be utilized to minimize these concerns, including: 1) On-site verification of some features, 2) Second party review of data upload, 3) Comparison of some features to related features in other data layers.  Submit Report of Findings detailing the acceptability of the data and/or recommendations to improve the data quality and improve data quality assurance procedures.  (CDRL TBD)

6.24 Warranty of Installed Equipment and or Systems

The contractor shall identify and document equipment and or system warranties for users of the equipment or systems prior to final inspection.  All warranties shall be issued in accordance with FAR 52.246.21.  In addition, the contractor shall assist the government in resolving warranty issues.  This may include activities such as; documentation of warranty expiration dates, preparation of inventory of installed equipment/systems, identification of scheduled maintenance, identification of vendor sources for parts replacement, identification/performance of training requirements, and warranty expiration dates, and review of installed equipment/systems condition. The contractor shall provide a complete documentation file at the site as directed by the CO. (CDRL TBD )
PART D - MISCELLANEOUS DELIVERABLES

7.0 MISCELLANEOUS

7.1 Presentation Materials

The contractor shall prepare and present briefing packages at meetings coordinated by the government.  As part of the presentation materials, prepare paper copies of all slides and overheads as specified in individual TO.  (CDRL TBD )
7.2 Photo Documentation

The contractor shall prepare photo documentation as specified in individual TOs.  Include photos of sites under investigation, field activities and sample locations.  (CDRL TBD)
7.3 Data Management

The contractor shall collect, prepare, publish, and distribute the data in the quantities and types designated on the Contract Data Requirements List (CDRL).  Designate a focal point that shall integrate the total data management effort and manage changes, additions or deletions of data items.  In addition, identify items to be added, recommend revisions or deletion of items already listed on the CDRL TBDs as appropriate and maintain the status of all data deliverables.   Deliverables shall be in accordance with the CDRL TBDs applicable to the individual TO.

7.4 Government-Furnished Property and Services

Shall be specified in individual TO. 
7.5 Supplies And Equipment Acquisition

For supply and equipment items, the contractor shall purchase the items using the material contract line item number of the contract unless otherwise proposed in the task assignment and work request proposals.  In the event the contractor purchases a product that meets the tracking requirements of EPCRA, or its state or local equivalent, or any hazardous material, then the contractor shall provide the appropriate base office with any details required for appropriate tracking as soon as the acquired products are brought onto government property.

7.6 Government Points Of Contact

Points of contact for this project will be provided in individual TO.  Until COR delegation is received, all correspondence and communication shall be to and through the CO.

8.0 ABBREVIATIONS, ACRONYMS, AND TERMS (some terms used in the listing below are not referenced in the sow)

	Item
	Definition

	ACM
	Asbestos Containing Materials

	A-E
	Architect-Engineering

	AF
	Air Force

	AFCEE
	Air Force Center for Environmental Excellence

	AFETLs
	Air Force Engineering Technical Letters

	AFHCP
	Air Force Hazardous Communication Program

	AFI
	Air Force Instruction

	AFRPA
	Air Force Real Property Agency

	AHERA
	Asbestos Hazard Emergency Response Act

	AICUZ
	Air Installation Compatible Use Zone

	ANSI
	American National Standard Institute

	ARAR
	Applicable or Relevant and Appropriate Requirements

	ASCII
	American Standard Code Information Interchange

	ASQC
	American Society for Quality Control

	ASTM
	American Society for Testing and Materials

	BRA
	Baseline Risk Assessment

	BRAC
	Base Realignment and Closure

	CAA
	Clean Air Act

	CDRL
	Contract Data Requirements List

	CEQ
	Council on Environmental Quality

	CERCLA
	Comprehensive Environmental Response, Compensation, and Liability Act

	CFR
	Code of Federal Regulations

	CO
	Contracting Officer

	COR
	Contracting Officer Representative

	CPM
	Critical Path Method

	CPR
	Cost Performance Report

	CPSMR
	Contractor’s Progress, Status, and Management Report

	CRP
	Community Relations Plan

	CQP
	Construction Quality Plan

	CSM
	Conceptual Site Model

	CWA
	Clean Water Act

	DAA
	Detailed Analyses of Alternatives

	DIDs
	Data Item Description(s)

	DoD
	Department of Defense

	DODD
	Department of Defense Directive

	DODI
	Department of Defense Instruction

	DOPAA
	Description of the Proposed Action and Alternatives

	DOT
	Department of Transportation Regulations

	DQOs
	Data Quality Objectives

	EA
	Environmental Assessment

	EBS
	Environmental Baseline Survey

	ECAMP
	Environmental Compliance Assessment and Management Program

	EE/CA
	Engineering Evaluation/Cost Analysis

	EIAP
	Environmental Impact Analysis Process

	EIS
	Environmental Impact Statement

	EO
	Executive Order

	EPA
	Environmental Protection Agency

	EPCRA
	Emergency Planning and Community Right To Know Act

	ERP
	Environmental Resources Program

	ERP
	Environmental Resources Program

	ERPIMS
	Environmental Resources Program Information Management System

	ERPTOOLS/PC
	ERPIMS Quality Control Tool (software)

	FFA
	Federal Facilities Agreement

	FIFRA
	Federal Insecticide, Fungicide and Rodenticide Act

	FMER
	Funds and Man-Hour Expenditure Report

	FONSI
	Finding of No Significant Impact

	FRA
	Full Risk Analysis

	FS
	Feasibility Study

	FSP
	Field Sampling Plan

	GIS
	Geographic Information System

	GPS
	Global Positioning System

	HMA
	Hazardous Materials Act

	HSP
	Health and Safety Plan

	HSWA
	Hazardous and Solid Waste Act

	HTRW
	Hazardous, Toxic, and Radioactive Waste 

	IMS
	Information Management System

	IRPTOOL/PC
	IRPIMS Quality Control Tool (software)

	ISA
	Initial Screening of Alternatives

	ITIR
	Informal Technical Information Reports

	IAW
	In Accordance With 

	LBP
	Lead-Based Paint

	LTM
	Long-Term Monitoring

	MAJCOM
	Major Command

	MAP
	Management Action Plan

	NCP
	National Oil and Hazardous Substances Pollution Contingency Plan

	NEPA
	National Environmental Policy Act

	NFA
	No Further Action

	NFAR
	No Further Action is Required

	NHPA
	National Historic Preservation Act

	NOV
	Notice of Violation

	NPDES
	National Pollutant Discharge Elimination System

	NRC
	Nuclear Regulatory Commission

	OEBGD
	Overseas Environmental Baseline Guidance Document

	OPA
	Oil Pollution Act

	OSHA
	Occupational Safety and Health Administration

	OSWER
	Office of Solid Waste and Emergency Response

	O&M
	Operations and Maintenance

	P2
	Pollution Prevention

	P2OAs
	Pollution Prevention Opportunity Assessments

	PA
	Preliminary Assessment

	PA/SI
	Preliminary Assessment/Site Inspection

	PCBs
	Polychlorinated Biphenyls

	PCOCs
	Potential Chemicals of Concern

	PERT
	Project Evaluation Review Technique

	POC
	Point of Contact

	POL
	Petroleum, Oil, Lubricants

	PP
	Proposed Plan

	PPC
	Project Planning Chart

	QA/QC
	Quality Assurance and Quality Control

	QAMS
	Quality Assurance Management Staff

	QAPP
	Quality Assurance Project Plan

	QC
	Quality Control

	QPP
	Quality Program Plan

	RA
	Remedial Action

	RACER
	Remedial Action Cost Engineering and Requirements System 

	RAGS
	Risk Assessment Guidance for Superfund

	RAQAPP
	Remedial Action Quality Assurance Project Plan

	RCRA
	Resource Conservation and Recovery Act

	RD
	Remedial Design

	RFA
	RCRA Facility Assessment

	RFI
	RCRA Facility Investigation

	RFP
	Request for Proposal

	RI
	Remedial Investigation

	RI/FS
	Remedial Investigation/Feasibility Study  

	RMP
	Resource Management Plan

	ROD
	Record of Decision

	RSA
	Risk Screening Analysis

	SAM
	Sampling , Analysis and Monitoring

	SAP
	Sampling and Analysis Plan

	SARA
	Superfund Amendments and Reauthorization Act 

	SCS
	Site Characterization Summary

	SDWA
	Safe Drinking Water Act

	SI
	Site Inspection

	SIAS
	Socioeconomic Impact Analysis Study

	SOW
	Statement of Work

	SWP3
	Stormwater Pollution Prevention Plan

	TEAM
	The Environmental Assessment Manual

	TO
	Task Order

	TRI
	Toxic Release Inventory

	TSCA
	Toxic Substances Control Act 

	TSD
	Treatment, Storage and Disposal 

	US
	United States

	USAF
	United States Air Force

	WBS
	Work Breakdown Structure

	WMP
	Waste Management Plan

	WP
	Work Plan 

	
	



